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Jackson County Judicial Meeting DATE: !;/‘-5/03

Project No: 2005101

PDB Regular Meeting

December 4, 2007 @ 2:00 pm
Courtroom-Jackson County Courthouse

Attending:

William O Smith CIE

Bobby G Morris cee

Carl Cunnagin Bar Association

Jett Lilly AOC Project Manager
Rob Deal JRA Architects

Roger Lashbrook Codeli

Background:

The PDB meeting was held at the aforementioned date. Discussed items, comments
and/or changes follow.

Reading of Minutes

CJE William O. Smith called the meeting to order, asked those in attendance to review
the minutes from the last meeting. Carl Cunnagin made a motion to accept, Bobby
Morris second.

Items Discussed

Teft Lilly prescnted request #18 for payment to Lynn Imaging in the amount of
$23061.37. leff Lilly made a motion to approve payment, Bobby Morris second.

The issue of the Deed being prepared was brought to the table. Carl Cunnagin said that
he would prepare the combined deed for the properties.

Roger Lashbrook brought attention to the management meeting held the 2™ Thursday of
cvery month. He also stated that Dave Roberts was now on-site. He brought up that the
City of McKee wanted $2168.40 for a building permit. Motion for permit was made by
Jett Lilly. Bobby Morris second.

Rob Deal brought up that Brad did not have a solution to the pole problem. They are
readjusting pricing. The expectation is that the price will be less. Rob said that Brad
would be at the next meeting.






